

LONDON GROVE TOWNSHIP

PUBLIC WORKS

BRIDGE PROGRESS REPORT

August 2018

(prepared August 29, 2018)

Given the number of bridge projects affecting the Township we have decided to provide a report to keep everyone updated on the status of these projects. While most of these projects are not under our control, we are making every effort to be involved in the coordination and planning, such that we can disseminate information and address London Grove Township concerns.

<u>STATE STREET BRIDGE</u> -	Location:	State St between Indian Run & Avondale Borough
	Municipality:	Avondale Borough
	Owner:	Chester County
	Contractor:	Column Construction
	Status:	OPEN
	Completion:	06/21/18

Construction was completed on 6/21/18 and the Bridge was open to traffic. To prevent further delays London Grove Township provided a type "M" inlet cover, from our inventory, to Chester County. Chester County will be replacing this cover, thru Column Construction, as soon as possible.

<u>VALLEY ROAD BRIDGE</u> -	Location:	Valley Rd just off S. Guernsey Rd
	Municipality:	London Grove Township
	Owner:	Chester County
	Contractor:	Lobar Site Development
	Status:	CLOSED - Under Construction
	Completion:	December 2019

Latest construction meeting was held 08/22/18. Lobar Site is currently working on abutment walls. Impacts from flooding were minor mostly impacting E&S controls. The temporary bridge is not being utilized which is placing heavy truck traffic on Valley Rd, causing impacts. While the counties contract does not require completion until December of 2019, based on the status we should see the bridge open in late 2018. Next meeting 09/05/18.

<u>McCUE ROAD BRIDGE</u> -	Location:	McCue Rd between Woodview Road & Church Road
	Municipality:	London Grove Township
	Owner:	London Grove Township
	Contractor:	TBD
	Status:	OPEN – Design
	Completion:	TBD

The bid for this work has been authorized, and we will be working toward an early 2019 bid opening.