

# LONDON GROVE TOWNSHIP

## PUBLIC WORKS

### BRIDGE PROGRESS REPORT

October 2018

*(prepared October 31, 2018)*

Given the number of bridge projects affecting the Township we have decided to provide a report to keep everyone updated on the status of these projects. While most of these projects are not under our control, we are making every effort to be involved in the coordination and planning, such that we can disseminate information and address London Grove Township concerns.

<b><u>VALLEY ROAD BRIDGE -</u></b>	Location:	Valley Rd just off S. Guernsey Road
	Municipality:	London Grove Township
	Owner:	Chester County
	Contractor:	Lobar Site Development
	Status:	CLOSED - Under Construction
	Completion:	December 2019

Latest construction meeting was held 10/31/18. Lobar Site is currently working on final backfill. While the County's contract does not require completion until December of 2019, based on the status we should see the bridge opened by the end of November. Next meeting 11/14/18.

<b><u>McCUE ROAD BRIDGE -</u></b>	Location:	McCue Rd between Woodview Road & Church Road
	Municipality:	London Grove Township
	Owner:	London Grove Township
	Contractor:	TBD
	Status:	OPEN – Design
	Completion:	TBD

The bid for this work has been authorized, and we will be working toward an early 2019 bid opening.