

LONDON GROVE TOWNSHIP

PUBLIC WORKS

BRIDGE PROGRESS REPORT

November 2018

(prepared November 28, 2018)

Given the number of bridge projects affecting the Township we have decided to provide a report to keep everyone updated on the status of these projects. While most of these projects are not under our control, we are making every effort to be involved in the coordination and planning, such that we can disseminate information and address London Grove Township concerns.

<u>VALLEY ROAD BRIDGE -</u>	Location:	Valley Rd just off S. Guernsey Road
	Municipality:	London Grove Township
	Owner:	Chester County
	Contractor:	Lobar Site Development
	Status:	CLOSED - Under Construction
	Completion:	December 2019

Latest construction meeting was held 11/14/18. Lobar Site is currently working on paving preparations. While the County's contract does not require completion until December of 2019, based on the status we should see the bridge opened by early December. Ongoing wet conditions have delayed the opening some. No additional meetings are scheduled, with an anticipated final inspection the first week of December.

<u>McCUE ROAD BRIDGE -</u>	Location:	McCue Rd between Woodview Road & Church Road
	Municipality:	London Grove Township
	Owner:	London Grove Township
	Contractor:	TBD
	Status:	OPEN – Design
	Completion:	TBD

The bid for this work has been authorized, and we will be working toward an early 2019 bid opening.