
 

 

Public Works Department 

Public Works Director: Shane Kinsey 

Public Works Superintendent: Nate Hughes 

Public Works Foreman: Ryan Yerkes 

 

372 Rose Hill Road. West Grove, PA 19390   

P: 610-345-0100  F: 610-345-0455 

www.londongrove.org 

 

Bridges Update 2/27/2025 
 
    Woodview Road Bridge - the Township Public Works Department has completed 

removing the old bridge and constructing a crane pad on the site.  The department 
continues to work to prepare the site for the “express foundation system” which is 

scheduled to be delivered March 25 t h .   Once this system is delivered the department will 

construct armoring, backfill  the system and pour the concrete footings.   After the concrete 
has cured to adequate strength the main portion of the bridge structure will be set, this i s 

currently scheduled to occur on April 8 t h .   After the main structure is set crews will work 

to backfill the structure, pave the area, finish grade, plant and coordinate the guiderail  

installation which is currently out to bid.  

Glen Willow Road Bridge - the Township currently has an approved permit for the project 
from the Pennsylvania Department of Environmental Protection. However, we have not 

been granted approval by the Army Corp of Engineers or the National Park Service,  these 
approvals are required by  federal law due to the White Clay Creek being designated by 

Congress as “Wild & Scenic”.   Ragan Engineering is working  with Straus Associates to 

develop a robust planting plan to meet the National Park Services desires.  

Hilton Road Bridge- the Township cu rrently has an approved permit for the project from 

the Pennsylvania Department of Environmental Protection on February 12, 2025. However,  
we have not been granted approval by the Army Corp of Engineers or the National Park 

Service,  these approvals are req uired by federal law due to the White Clay Creek being 
designated by Congress as “Wild & Scenic”.   We are currently awaiting approval or 

comments from the National Park Service.  

Chambers Road Bridge - The survey work has been completed for the Chambers Road  
Bridge and Ragan Engineering is currently working on the Hydrology and hydraulic 

Design.   We have met with the Army Corp of Engineers and the National Park Service on 
site, and have been granted verbal approval of the concept to relocate the bridge to the  

south to allow construction to occur while maintaining the current signal access crossing.  

Paschal Mill  Road- the Board of Supervisors have approved bidding the pre -cast concrete 
for this project.   We are awaiting final design plans from Regan Engineering .  Once these 

are received the pre -cast will  be bid and the installation of the culvert will be scheduled . 
Due to the smaller drainage area this crossing serves there is no General Permit Required 

and subsequently no NPS or Army Corm Review. We anticipate this project being 

completed in 2025.  

                             

 


