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Bridge Report - April 2025

Woodview Road Bridge ~ The Township Public Works Department has completed the coffer dams,

excavations, and footing installation. The main structural components of the bridge are scheduled to be
delivered on April 8%, After the main structure is set crews will work to backfill the structure, pave the
area, restore to finish grade, plant and coordinate the guiderail installation which is currently out to bid.

Glen Willow Road Bridge ~ The Township currently has an approved permit for the project from the
Pennsylvania Department of Environmental Protection. However, we have not been granted approval by
the Armq Corp of Engineers or the National Park Service, these approvalsare required by federal law due
to the White Clay Creek being designated by Congress as “Wild & Scenic”. Ragan Engineering and
Straus Associates have developed a robust planting plan to meet the National Park Services desires, which
has been submitted. We are currently awaiting the National Park Service and Armg Corp of Engineers
review. Additionally soil borings have been completed at the site to allow the structural design work to

begin.

Hilton Road Bridge ~ The Township currently has an approved permit for the project from the
Pennsylvania Department of Environmental Protection. However, we have not been granted approval by
the Armq Corp of Engineers or the National Park Service, these approvals are required by federal law due
to the White Clay Creek being designated by Congress as “Wild & Scenic”. Ragan Engineering and
Straus Associates have developed a robust planting plan to meet the National Park Services desires, which
has been submitted. We are currently awaiting the National Park Service and Armq Corp of Engineers
review. Aclclitionallg soil borings have been completed at the site to allow the structural design work to

l)egin.

Chambers Road Bridge ~The survey work has been completed for the Chambers Road Bridge and Ragan
E.ngineering is currently working on the hydrology and hydraulic design. We have met with the Army
Corp of Engineers and the National Park Service on site. They have granted us verbal approval of the
concept to relocate the bridge to the south. This will allow construction to occur while maintaining the
current signal access crossing.

Paschal Mill Road - The Board of Supervisors has approved bidding for the pre-cast concrete for this
project. We are awaiting final design plans from Regan Engineering. Once these are received the pre-cast
will be bid and the installation of the culvert will be scheduled. Due to the smaller drainage area that this
crossing serves, no 8eneral permit is requirecl and sul)sequentlg no NPS or Armg Corp Review will be
necessary. We anticipate this project being completed in 2025.
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