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Woodview Road Bridge- the Township Public Works Department has completed majority of 

the construction of the bridge.  Guiderail installation and final grading along the roadway is 

anticipated to be completed late May or early June, after which the bridge will be opened to 

traffic.  

Glen Willow Road Bridge- the Township has received approval from the National Park 

Service in late April, and continue to await for a final signoff from the Army Corp of 

Engineers.  Such signoff should be received in the immediate future as it is primarily 

predicated on the National Park Service approval.  These approvals are required by federal 

law due to the White Clay Creek being  designated by Congress as “Wild & Scenic”. We are 

currently working with PECO and Verizon on required utility relocations.  Additionally Regan 

Engineering is working on final easement plans.  

Hilton Road Bridge- the Township has received approval from the National Park Service  in 

late April, and continue to await for a final signoff from the Army Corp of Engineers.  Such 

signoff should be received in the immediate future as it is primarily predicated on the 

National Park Service approval.  These approvals are required by federal law due to the White 

Clay Creek being designated by Congress as “Wild & Scenic”. Regan Engineering is working 

on final easement plans.  

Chambers Road Bridge- The survey work has been completed for the Chambers Road Bridge 

and Ragan Engineering is currently working on the Hydrology and hydraulic Design.   We have 

met with the Army Corp of Engineers and the National Park Service on site, and have been 

granted verbal approval of the concept to relocate the bridge to the south to allow 

construction to occur while maintaining the current signal access crossing.  

Paschal Mill Road- We are currently working with Regan Engineering and ConTech on a final 

design for this project. .   

 


