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Woodview Road Bridge- the Township Public Works Department has completed work on this 

project, and the bridge is open as of 6/3/25.   Final paving will occur as part of the townships 

annual paving program later in the year.  

Glen Willow Road Bridge- the Township has received approval from the National Park 

Service in late April, and continue to await for a final signoff from the Army Corp of 

Engineers.  Such signoff should be received in the immediate future as it is primarily 

predicated on the National Park Service approval.  T hese approvals are required by federa l 

law due to the White Clay Creek being designated by Congress as “Wild & Scenic ”. We are 

currently working with PECO and Verizon on required utility relocations.  Additionally Regan 

Engineering is working on final easement plans.  

Hilton Road Bridge- the Township has received approval from the National Park Service in 

late April, and continue to await for a final signoff from the Army Corp of Engineers.  Such 

signoff should be received in the immediate future as it is primarily predicated on the 

National Park Service approval.  These approvals are required by federal law due to the White 

Clay Creek being designated by Congress as “Wild & Scenic”. Regan Engineering is working 

on final easement plans.  

Chambers Road Bridge- The survey work has been completed fo r the Chambers Road Bridge 

and Ragan Engineering is currently working on the Hydrology and hydraulic Design.   We have 

met with the Army Corp of Engineers and the National Park Service on site, and have been 

granted verbal approval of the concept to relocat e the bridge to the south to allow 

construction to occur while maintaining the current signal access crossing.  

Paschal Mill Road- We are currently working with Regan Engineering and ConTech on a final 

design for this project. .   

 


