

# LONDON GROVE TOWNSHIP

## PUBLIC WORKS

### BRIDGE PROGRESS REPORT

May 2018

*(prepared May 30, 2018)*

Given the number of bridge projects affecting the Township we have decided to provide a report to keep everyone updated on the status of these projects. While most of these projects are not under our control, we are making every effort to be involved in the coordination and planning, such that we can disseminate information and address London Grove Township concerns.

<b><u>STATE STREET BRIDGE</u></b> -	Location:	State St between Indian Run & Avondale Borough
	Municipality:	Avondale Borough
	Owner:	Chester County
	Contractor:	Column Construction
	Status:	CLOSED - Under Construction
	Completion:	06/20/18

Latest construction meeting was held 5/23/18, project completion has been extended until 06/20/18. Extension is a result of weather delays and PECO's contractor, Utility Line Services not showing up as scheduled for the gas line removal. Bridge construction is complete, contractor is working on completing associated drainage work, curbs & sidewalks, and paving. The contractor, the County and Avondale Borough are working on a solution to avoid closing the State Street/Indian Run Road intersection for final paving. Next meeting June 7, 2018.

<b><u>VALLEY ROAD BRIDGE</u></b> -	Location:	Valley Rd just off S. Guernsey Rd
	Municipality:	London Grove Township
	Owner:	Chester County
	Contractor:	Lobar Site Development
	Status:	CLOSED - Under Construction
	Completion:	December 2019

Latest construction meeting was held 05/21/18. Work on demolishing of existing bridge has begun. The temporary bridge is not being utilized which is placing heavy truck traffic on Valley Rd, causing impacts. The temporary bridge will be for Hytech and our use only, not general traffic. Next meeting 06/04/18.

**EWING ROAD BRIDGE -**

Location:	Ewing Rd @ West Woodview Rd
Municipality:	London Grove Township
Owner:	PennDOT
Contractor:	Walsh Granite
Status:	CLOSED – Under Construction
Completion:	June 2018

This project is part of the PennDOT Rapid Bridge replacement program. Project is mostly complete with a few button up and final inspection items to complete. Bridge will reopen in the immediate future.

**McCUE ROAD BRIDGE -**

Location:	McCue Rd between Woodview Road & Church Road
Municipality:	London Grove Township
Owner:	London Grove Township
Contractor:	TBD
Status:	OPEN – Design
Completion:	TBD

Final design has been received and is under review along with bidding documents.